
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:58 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 197 Date: 11-Oct-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 763

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews completed the entrance from Pier W2 to the scaffolding located at the south side of Pier
W2.
•The ABF crews replaced all the new valves, Manual 4-Way 3 Position Closed Center, with the old ones,
The ENERPAC representative, Mr. Michael Sheehan, was present in the morning for 3 hours. The new
and old valves are shown in the pictures. More work is done on the hydraulic jack system hoses and
secured to the framing system at different locations.
•The Electrical work is being continued, two shut off limit switches are installed at both ends of the trolley
rail beam ends, the wiring is connected to the control panel. As the trolley reaches these switches, the
PWS hauling system is shut down. The ABF electrician is setting up a remote control key for operation of
the hauling rope winch.
• The ABF crews removed the scaffolding of one of the K-Hinges of the E-line and transferred it to the
South side Hinge-K of the W-line. The scaffolding makes possible for the ABF crews to install the
Macalloy rod caps.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Hydraulic Jack system:

-Gene Pratt
-Eulises Torres
- Johnaton Canites
-Michael Sheehan (from ENERPAC)

Electric wiring and installing switches
-Ron Knarr
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-Michael Ford

Entrance to the Scaffolding:
-Froylan Ruiz
-Jose Prado
-Pedro Garcia (Scaffolding)

Replacing the scaffolding of the Macalloy rods:
-Kevin Karber
-Edwardo Jimenez
-Mike Draper
- Kevin Alger (Crane Op.)

Equipment:
-Crane Grove RT 890E

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

4.00

*E0280406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH KEVIN ALGEROperator 3.00 2.00 0.00 5.00

JNM MICHAEL DRAPERIronworker 0.50 2.00 0.00 2.50

JNM EDUARDO JIMENEZ-PADILLAIronworker 2.50 0.00 0.00 2.50

FOR KEVIN KARBERIronworker 3.00 2.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL FORDMechanic 8.00 2.00 0.00 10.00

JNM EULISES TORRESOperator 7.00 0.00 0.00 7.00

RON KNARR 8.00 2.00 0.00 10.00

FOR GENE PRATTMechanic 7.00 2.00 0.00 9.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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